

Directorate of Food Processing

Monthly Progress Report January 2016

Project	Physical Progress				Financial Progress			
	Total Number of Units	Units in Commercial Production	Work in Progress	Grant Release	Approved Project Cost (Rs. In Lacs)	Component of grant in Project Cost (Rs. In Lacs)	Grant released so far as per progress (Rs. In Lacs)	Employment
RICE MILLS	173	104	69	97	160213.34	36711.84	13938.27	6429
WHEAT MILLING	44	32	12	31	35516.81	8979.00	4841.59	1806
MAIZE PROCESSING	41	30	11	25	48063.43	8562.06	4236.00	2076
RABC	51	37	14	45	44922.55	12931.75	6802.71	1737
COLD STORAGE	3	0	3	1	1510.12	402.37	59.66	122
Dry Warehouse Based RABC	4	1	3	3	5338.80	1278.23	348.12	193
Fruit & Veg. PROCESSING	16	7	9	9	10831.61	2921.85	1337.61	580
MILK PROCESSING	9	6	3	7	24241.58	3450.39	1307.57	598
MAKHANA PROCESSING	4	2	2	2	555.29	170.29	64.82	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	10	8	2	8	20996.84	3050.37	2343.20	1916
EDIBLE OIL MANUFACTURING	10	8	2	10	50749.62	4012.49	3335.05	2001
ICE CREAM	6	4	2	3	1784.08	507.41	311.24	133
OTHER PROJECTS	24	14	10	16	28740.48	5693.95	2244.65	2002
FOOD PARK	2	0	2	1	30980.40	3000.00	300.00	28597
Wheat Gross Powder	1	0	1	0	101.51	24.35	0.00	18
TOTAL	401	256	145	260	464806.3	91766.36	41523.87	48319