

## Directorate of Food Processing

### Monthly Progress Report August 2016

Project	Physical Progress				Financial Progress		
	Total Number of Units	Units in Commercial Production	Work in Progress	Grant Release	Approved Project Cost (Rs. In Lacs)	Component of grant in Project Cost (Rs. In Lacs)	Grant released so far as per progress (Rs. In Lacs)
RICE MILLS	174	120	54	119	160744.77	36826.26	18409.52
WHEAT MILLING	44	33	11	38	35516.81	9016.54	5789.18
MAIZE PROCESSING	43	32	11	30	50471.67	9125.54	5271.41
RABC	53	37	16	46	46623.36	13310.02	7431.50
COLD STORAGE	3	0	3	2	1510.12	402.37	134.90
Dry Warehouse Based RABC	5	1	4	3	5338.80	1278.23	457.78
Fruit & Veg. PROCESSING	16	8	8	10	10831.61	2921.85	1346.43
MILK PROCESSING	9	6	3	9	24241.58	3450.39	1644.41
MAKHANA PROCESSING	4	2	2	3	555.29	170.29	67.33
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38
BISCUITS MANUFACTURING	12	8	4	9	21313.43	3130.69	2610.20
EDIBLE OIL MANUFACTURING	10	9	1	10	50749.62	4012.49	3335.05
ICE CREAM	7	4	3	3	3472.53	868.25	352.66
OTHER PROJECTS	27	16	11	19	31638.50	6477.86	2940.48
FOOD PARK	2	0	2	1	30980.40	3000.00	300.00
Wheat Gross Powder	1	1	0	0	101.51	24.35	0.00
<b>TOTAL</b>	<b>413</b>	<b>280</b>	<b>133</b>	<b>304</b>	<b>474349.84</b>	<b>94085.14</b>	<b>50144.23</b>

<b>Employment</b>
6438
1806
2120
1807
122
221
580
586
70
41
1946
2001
203
2087
28597
18
<b>48643</b>