

Directorate of Food Processing

Monthly Progress Report May 2017

Project	Physical Progress				Financial Progress			
	Total Number of Units	Units in Commercial Production	Work in Progress	Grant Release	Approved Project Cost (Rs. In Lacs)	Component of grant in Project Cost (Rs. In Lacs)	Grant released so far as per progress (Rs. In Lacs)	Employment
RICE MILLS	174	136	38	125	160744.77	36826.26	20372.43	6936
WHEAT MILLING	44	39	5	40	35566.32	9016.54	6296.81	1815
MAIZE PROCESSING	43	40	3	37	50471.67	9125.54	5973.38	2168
RABC	53	46	7	47	46623.36	13310.02	7996.99	1809
COLD STORAGE	3	3	0	2	1510.12	402.37	171.82	122
Dry Warehouse Based RABC	5	4	1	3	5338.80	1278.23	655.68	221
Fruit & Veg. PROCESSING	16	10	6	10	10831.61	2917.80	1346.43	580
MILK PROCESSING	9	7	2	9	24241.58	3450.39	1644.41	586
MAKHANA PROCESSING	4	3	1	3	555.29	170.29	67.33	70
HONEY PROCESSING	3	3	0	2	259.84	70.01	53.38	41
BISCUITS MANUFACTURING	12	9	3	9	21313.43	3130.69	2610.20	1946
EDIBLE OIL MANUFACTURING	10	10	0	10	50749.62	4012.49	3524.00	2001
ICE CREAM	7	4	3	4	3472.53	868.25	381.34	203
OTHER PROJECTS	27	21	6	21	31638.50	6477.86	3353.50	2087
FOOD PARK	2	0	2	1	30980.40	3000.00	300.00	28597
Wheat Gross Powder	1	1	0	1	101.51	24.35	0.00	18
TOTAL	413	336	77	324	474399.35	94081.09	54747.7	49200